

केवलनागपुरकोर्टके अधिकारक्षेत्रमें



विभाग: संविदाप्रबंधनकक्ष

email: gmcontracts.wcl@coalindia.in

CIN – U10100MH1975GOI018626

पंजी. का.: कोयलाविहार, सिविललाइन्स, नागपुर(महाराष्ट्र) 440001 Regd. Off. : Coal Estate, Civil Lines, Nagpur(MS) 440001

Under Jurisdiction of Nagpur Court Only

**वेस्टर्नकोलफील्ड्सलिमिटेड**  
**Western Coalfields Limited**  
(मिनीरत्न कंपनी)(A Miniratna Company)



Department: Contract Management Cell

☎ 0712- 2510048

www.westernecoal.nic.in

संदर्भ संख्या/ Ref.No.: WCL/GM(CMC)/2024/ 16

दिनांक : 05.04.2024

सेवा मे,

महाप्रबंधक (सतर्कता)  
वेकोली मुख्यालय

**विषय :- Quarterly report on e-Procurement Process for Quarter Ending March 2024.**


**संदर्भ:- (i) Letter ref. No. CIL/VIG/2018/F-118/45012/(H)246176 dtd.17.09.2018.**  
**(ii) Letter No. WCL/VIG/BBM/2018/982 dtd. 24.09.2018.**

महोदय ,

Please find enclosed herewith report showing details in the required format for quarter ending March 2024.

सलग्न : यथोपरी

भवदीय,

  
महाप्रबंधक(सी.एम.सी)/HOD  
वेकोली

प्रतिलिपी : i) G.M. (Systems), to upload on WCL Website.  
ii) सतर्कता फाइल ।

**CONTRACT MANAGEMENT CELL, WCL HQ**

Tender details for Quarterly Vigilance Report on e-Procurement Process for Quarter Ending March 2024

Total no. of tenders issued/floated	Details of Tenders awarded					Tender not awarded to L1	Average time taken to bring the Tenders to logical conclusion
	LOA NO.	Tender No.	Tender Opening date	LOA issuing date	Time taken to bring the Tenders to logical conclusion		
04 Nos.(e-Tender no. 46/23-24 to 49/23-24)	47 dt.01.01.24	35/2023-24	09-10-2023	01-01-2024	84	L1	85 Days
	48 dt.04.01.24	42/2023-24	28-11-2023	04-01-2024	37	L1	
	49 dt.06.01.24	30/2023-24	15-09-2023	06-01-2024	113	L1	
	50 dt.08.01.24	43/ 2023-24	28-11-2023	08-01-2024	41	L1	
	52 dt.17.01.24	37/2023-24	23-10-2023	17-01-2024	86	L1	
	53 dt.18.01.24	34/2023-24	27-09-2023	18-01-2024	113	L1	
	55 dt.25.01.24	36/2023-24	13-10-2023	25-01-2024	104	L1	
	56 dt.25.01.24					L1	
	58 dt.14.02.24	44/2023-24	08-12-2023	14-02-2024	68	L1	
	60 dt.06.03.24	41/2023-24	09-11-2023	06-03-2024	118	L1	

*Dave*

Prepared by ,Clerk (Grade-III) CMC,WCL

*R2 05/04/24*

General Manager (Min) , CMC , WCL

*and 05/04/24*

General Manager (CMC)/HOD WCL

**CONTRACT MANAGEMENT CELL, WCL HQ.**

Quarterly Vigilance Report on e-Procurement for Quarter Ending March 2024

Category	Total Nos. of tenders issued	Total Nos. of tenders finalised	no. of tenders awarded to L1 firm	No. of tenders not awarded to L1 firm w.r.t. total tenders finalised	% of tenders to L1 firm w.r.t. total tenders finalised	Average time taken to bring the Tenders to logical conclusion	No. of delay in execution of contracts	No. of complaints received	Remarks
CMC	4	9	9	Nil	100	85 Days	NA	NA	NA

*[Handwritten Signature]*

Prepared by ,Clerk (Grade-III) CMC,WCL

*[Handwritten Signature]*  
05/04/24

General Manager (Min) , CMC , WCL

*[Handwritten Signature]*  
05/04/2024

General Manager (CMC) /HOD WCL